

DC Office Status Report 1/30/95**Billable Hours:**

Date	KB0	Norm	Total
1/22	18.5	26	44.5
1/29	13.5	5	18.5

Number of Customer Support calls direct to DC Office: 10

Project Status:

NTIS: Project is almost done. Still to do: get their Gopher-to-WAIS link working.

DTIC: Task 5 nearing completion. Still to do: final version of Task 5 doc, last of four training courses, purchase 1000 clients, 420 hours of customization (Task 6).

Open Source: Winding down. Still to do: spend leftover money on newsfeed extensions. Working on getting new contract for Forwarder upgrade and maintenance of newsfeed sources.

Datavault: Just gearing up. Perl dictionary program running at acceptable performance level. Awaiting clearances and arrival of data. We're going out there tomorrow to check installation of software: WAISserver, WAISgate, parser-toolkit, Web Server, gcc compiler, Perl compiler, gmacs editor. They need parallel version of WAISserver soon.

National Archives: training and installation completed. Still to do: help them with GILS sometime in the future.

NCMS: training and installation completed. They want an NT port.

Issues:

Is Margaret going to be allowed to finish GILS (2 weeks work)?

Can we please schedule parallel work for Datavault?